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Key Achievements 
	Summarise your organisation’s key technical achievements during the reporting period.  

	In the second quarter Loughborough University has achieved the following progresses:

Task1.1 Two way communication simulation: This task has been completed. The two way communication has been simulated and demonstrated through Jennic wireless nodes and Embedded LEDs. A demonstration has been given to the consortium in the progress meeting on 13th July.
Task 1.2 Individual sensor simulation: This task has been completed. Lighting and temperatures are the two kinds of sensors we have identified. More kinds of sensors might be identified during carrying out Task 2.5 ‘Energy saving control system development’.
Task 1.3 Individual actuator simulation: This task has not been fully completed as planned. Lighting switch is the one we are focusing on. The central heating radiator valve might be too complicated to finish in this project. The difficulty has been recognised by the rest of the consortium members and the DTI monitoring officer.  An available wireless valve from Honeywell is investigated now and sees whether or not it is suitable for the project.
Task 1.4 IndeedNET architecture simulation: This task has been completed. The architecture consists of four main parts, Zigbee network, home portal, Internet access, and remote devices, in which the ZIgbee network is a single node in the home WiFi network.
The deliverable of Work package 1 is a simulation report which has been uploaded in the project web site.


Equipment and Facilities
	Detail any equipment purchases, facilities hire etc.

	Equipment

dd/mm/yyyy

reason for purchase
Wireless Developer    May/2007                   Wireless node development
Kits

Mobile device with GPS  May/2007               Remote internet access

Home server              May/2007                    Home portal


Planned Activities / Dependencies During the Next Reporting Period 
Provide a summary of the expected activities on a work package by work package basis for the next reporting period.  List dependencies between tasks/partners which could prevent planned progress.

	Work Package
	Planned Activity
	Dependence on other Partners 
	Description of Dependency
	Comment on impact etc

	WP2
	System components implementation, T2.1, T2.2, T2.4, T2.5
	Sure/EMHA
	Sure and EMHA will participate in the specification design and prototype evaluation.
	

	WP5
	Project management
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Summary Human Resources this Period

Detail the staff resources used: 

	Name
	% Utilisation

	Prof. S H Yang
	5%

	Mr Khusvinder Gill
	100%

	Mr Fang Yao
	100%

	Current involved headcount 
	3


	Detail any Personnel Changes during the Quarter (attach CVs of new personnel as appropriate)

	We have a full time research assistant Mr Fang Yao joining us from 1st May 2007. He was a PhD student under Prof. yang’s supervision in Loughborough.


Financial Evidence
Provide supporting evidence as attachments to grant claim forms sufficient to justify grant claims as required by the Project Monitoring Officer, e.g.:  
· Details of any sub-contracted elements of the project
· Deviations from predicted expenditure or equipment usage
· Contribution in Kind Certificates
Please provide updated spend profile information to the Lead Partner to form part of the Summary Progress Report
Concerns
Summarise any management concerns and activities to recover the situation.  
	The consortium and DTI monitoring officer have recognised that the development of a wireless radiator valve might be not realistic in this project. It is worth to investigate this problem as a separate project. We are going to investigate what Honeywell CM Zone can provide.
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