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Project Leader
Project Monitoring Officer
Key Achievements 
	Summarise your organisation’s key technical achievements during the reporting period.  

	In the role as Project Manager, Advantica organised and chaired the second project progress project meeting on the 30th of October 2007. The meeting was held at the offices of Sure Technology and was attended by representatives from Loughborough University and Sure Technology. Apologies were received from the EMHA, this was not considered to be an issue for the group as this partner’s involvement is not critical in these initial stages of the project. EMHA have offered to host the next meeting planned for January 2008. 

The DTI appointed Monitoring officer; Mike Patterson also attended the meeting.

Minutes of the meeting have been circulated. A final copy will be sent to the Monitoring Officer.

Actions arising from the meeting are being dealt with as appropriate.
During this reporting period Advantica has successfully submitted a grant claim to the Technology Strategy Board covering the first two quarters of the project.

 


Equipment and Facilities
	Detail any equipment purchases, facilities hire etc.

	Equipment

dd/mm/yyyy

reason for purchase
Upgrade of test house alarm system    June 06      



Planned Activities / Dependencies During the Next Reporting Period 
Provide a summary of the expected activities on a work package by work package basis for the next reporting period.  List dependencies between tasks/partners which could prevent planned progress.

	Work Package
	Planned Activity
	Dependence on other Partners 
	Description of Dependency
	Comment on impact etc

	WP5
	Project Management
	Advantica
	
	

	 Tasks 5.1, 5.2, 5.3 and 5.4
	Project coordination, risk management, financial management and technical management 
	All partners - LU, Sure, EMHA and Advantica
	Progress could be prevented if good communications between partners is not maintained
	It is not envisaged that this will be an issue. Recent progress meetings of the group indicate a firm commitment by all parties to the success of the project.

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	


Summary Human Resources this Period

Detail the staff resources used: 

	Name
	% Utilisation

	Len Eastell
	35%

	Terry Williams
	10%

	Ganesh Sauba
	5%

	
	

	Current involved headcount 
	3


	Detail any Personnel Changes during the Quarter (attach CVs of new personnel as appropriate)

	A technical expert from the field of home automation has contributed to the project during this quarter. Unless additional funds are reallocated to Advantica this will be a one-off situation.


Financial Evidence
Provide supporting evidence as attachments to grant claim forms sufficient to justify grant claims as required by the Project Monitoring Officer, e.g.:  
· Details of any sub-contracted elements of the project
· Deviations from predicted expenditure or equipment usage
· Contribution in Kind Certificates
Please provide updated spend profile information to the Lead Partner to form part of the Summary Progress Report 
The second financial statement from the partners is being prepared for presentation to the Monitoring Officer.  Consideration is being given to the revision of the project spend profile spreadsheet.

Concerns
Summarise any management concerns and activities to recover the situation.  
	No concerns from the Advantica project management perspective. The next project progress meeting is planned for January 2008.
A project financial review meeting is being planned once the Q3 financial statements are received from the partners.
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