	
[image: image1.png]




	THE TECHNOLOGY PROGRAMME
	Project Monitoring Form

	Partner Progress Report  


Sustainable Production & Consumption: Energy efficiency technologies
Integration and Demonstration of Energy Efficient Dwelling Network (IndeedNET)

DTI Project No: TP/J3521A
Loughborough University
Q8 Progress Report

1st November 2008 to 31st January 2008
commercial restricted 
Date: 
20th February2009




 Ref: Q8-Report-Lough 









Vs: Version 1    
Responsible Author: Prof. S H Yang 
Project Partner: Loughborough University
Circulation:
All Project Partners

Project Leader
Project Monitoring Officer
Key Achievements 
	Summarise your organisation’s key technical achievements during the reporting period.  

	Loughborough team has been focusing on tasks of system updating in the eighth quarter and achieved the following progresses:

System update: 
1. Completed the prototype design of the ZigBee enabled socket power monitor. The design has been sent out for manufacturing and surfacing components.
2. Updated the interface design of the remote control system, including the power meter reading and security camera video display.
3. Updated the circuit board design of the ZigBee enabled radiator valve. The PCB is waiting for manufacturing.
4. Updated the safety sensor (carbon monoxide sensor) which requires lower power and provides more precise reading.
5. Estimated the power consumption based on the practical battery test result.
6. Prepare the field trial questionnaire and set up the field trial plan. 



Equipment and Facilities
	Detail any equipment purchases, facilities hire etc.

	Equipment

dd/mm/yyyy

reason for purchase



Planned Activities / Dependencies During the Next Reporting Period 
Provide a summary of the expected activities on a work package by work package basis for the next reporting period.  List dependencies between tasks/partners which could prevent planned progress.

	Work Package
	Planned Activity
	Dependence on other Partners 
	Description of Dependency
	Comment on impact etc

	
	Discuss details of the field trial with EMHA
	
	EMHA, Advantca
	

	
	Adjust the system according to the discussion with EMHA
	
	
	

	
	Implement the field trial by cooperating with EMHA.
	
	EMHA
	

	
	Complete and submit technical reports
	
	
	

	
	
	
	
	

	
	
	
	
	


Summary Human Resources this Period

Detail the staff resources used: 

	Name
	% Utilisation

	Prof. S H Yang
	1%

	Mr Khusvinder Gill
	100%

	Mr Fang Yao
	100%

	
	

	Current involved headcount 
	3


	Detail any Personnel Changes during the Quarter (attach CVs of new personnel as appropriate)

	


Financial Evidence
Provide supporting evidence as attachments to grant claim forms sufficient to justify grant claims as required by the Project Monitoring Officer, e.g.:  
· Details of any sub-contracted elements of the project
· Deviations from predicted expenditure or equipment usage
· Contribution in Kind Certificates
Please provide updated spend profile information to the Lead Partner to form part of the Summary Progress Report
Concerns
Summarise any management concerns and activities to recover the situation.  
	None.
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