	
[image: image1.png]




	THE TECHNOLOGY PROGRAMME
	Project Monitoring Form

	Partner Progress Report  


COMPETITION PRIORTY
PROJECT TITLE

DTI Project No: TP/J3521A
Sure Technology Limited
Q4 Progress Report
1st November 2007 to 31st January 2008
commercial restricted 
Date: 
18th February 2008





Ref:  









Vs:    
Responsible Author : Graham Marshall
Project Partner : Sure Technology Ltd.
Circulation:
All Project Partners

Project Leader
Project Monitoring Officer
Key Achievements 
	Summarise your organisation’s key technical achievements during the reporting period.  

	Task 2.2 – Assisting Loughborough University with the circuit design of the wireless light switch 

Task 2.2 – Working on outline designs for radiator valve and considering integration with RF and low power requirements and possible water pressure activated mechanism for adjusting temperature and possible power requirements.


Equipment and Facilities
	Detail any equipment purchases, facilities hire etc.

	Equipment

dd/mm/yyyy

reason for purchase



Planned Activities / Dependencies During the Next Reporting Period 
Provide a summary of the expected activities on a work package by work package basis for the next reporting period.  List dependencies between tasks/partners which could prevent planned progress.

	Work Package
	Planned Activity
	Dependence on other Partners 
	Description of Dependency
	Comment on impact etc

	WP2
	System components
Implementation T2.1

T2.2, T2.3, T2.4 T2.5
	Loughbro 
	Prototype design & evaluation
	

	
	
	
	
	

	
	
	
	
	


Summary Human Resources this Period

Detail the staff resources used: 

	Name
	% Utilisation

	Graham Marshall
	100%

	David Riley
	100%

	Paul Maxwell
	50%

	
	

	
	

	
	

	
	

	Current involved headcount 
	3


	Detail any Personnel Changes during the Quarter (attach CVs of new personnel as appropriate)

	


Financial Evidence
Provide supporting evidence as attachments to grant claim forms sufficient to justify grant claims as required by the Project Monitoring Officer, e.g.:  
· Details of any sub-contracted elements of the project
· Deviations from predicted expenditure or equipment usage
· Contribution in Kind Certificates
Please provide updated spend profile information to the Lead Partner to form part of the Summary Progress Report
Concerns
Summarise any management concerns and activities to recover the situation.  
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