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Project Leader
Project Monitoring Officer
Key Achievements 
	Summarise your organisation’s key technical achievements during the reporting period.  

	Task 3.1– Assisting Loughborough University with the integration of sensor/actuator networks 

Task 3.2 – Integration of energy saving control.
Task 3.2 – Integration of safety and security.

General work on outline designs for radiator valve and considering integration with RF and low power requirements and possible water pressure activated mechanism for adjusting temperature and possible power requirements.

Assisting Loughborough with negotiations with the Carbon Connections Trust to secure funding for an energy harvesting device.


Equipment and Facilities
	Detail any equipment purchases, facilities hire etc.

	Equipment

dd/mm/yyyy

reason for purchase
Electronic components March 2008              Produce prototype devices


Planned Activities / Dependencies During the Next Reporting Period 
Provide a summary of the expected activities on a work package by work package basis for the next reporting period.  List dependencies between tasks/partners which could prevent planned progress.

	Work Package
	Planned Activity
	Dependence on other Partners 
	Description of Dependency
	Comment on impact etc

	WP3
	System integration and testing T3.3
T3.4, T3.6
	Loughbro & Advantica 
	Site house testing
	

	
	
	
	
	

	
	
	
	
	


Summary Human Resources this Period

Detail the staff resources used: 

	Name
	% Utilisation

	Graham Marshall
	100%

	David Riley
	100%

	Paul Maxwell
	50%

	
	

	
	

	
	

	
	

	Current involved headcount 
	3


	Detail any Personnel Changes during the Quarter (attach CVs of new personnel as appropriate)

	


Financial Evidence
Provide supporting evidence as attachments to grant claim forms sufficient to justify grant claims as required by the Project Monitoring Officer, e.g.:  
· Details of any sub-contracted elements of the project
· Deviations from predicted expenditure or equipment usage
· Contribution in Kind Certificates
Please provide updated spend profile information to the Lead Partner to form part of the Summary Progress Report
Concerns
Summarise any management concerns and activities to recover the situation.  
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